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Depa rtment of Energy
Richland Operations Office

P.O. Box 550
Richland, Washington 99352

MAR 0 12000
Mr. Douglas R. Sherwood
Hanford Project Manager
U.S. Environmental Protection Agency
712 Swift Boulevard, Suite 5
Richland, Washington 99352

R929!   D
MAR 0 9

EDMC
Dear Mr. Sherwood:

COMPLETION OF HANFORD FEDERAL FACILITY AGREE MENT AND CONSENT
ORDER (TRI-PARTY AGREEMENT) INTERIM MILESTONE M-34-14A

This letter is to notify the U.S. Environmental Protection Agency (EPA) that the Tri-Pa rty
Agreement Interim Milestone M-34-14A, due Februa ry 29, 2000, is complete. The milestone
specified that the K-West Cask System Facility modifications shall be constructed, installed, and
acceptance test(s) completed.

The U.S. Depa rtment of Energy, Richland Operations Office, and EPA have had several recent
discussions to achieve a mutual understanding of the specific work necessa ry to constitute
completion of the milestone. The enclosed Construction Completion Document verifies that the
work was completed, as agreed, by Februa ry 29, 2000.

If you have any questions, please contact me, or you may contact Robe rt G. Holt, Office of Spent
Nuclear Fuels, on (509) 376-9989.

George H. Sanders, Program Manager
Office of Regulatory LiaisonSFO:RGH

Enclosure

cc w/encl.
J. R. Wilkinson, CTUIR
R. F. Stanley, Ecology
L. E. Gadbois, EPA
J. S. He rtzel, FHI
R. E. Piipo, FHI
D. J. Watson, FHI
R. B. Wilkinson, FHI

M. B. Reeves, HAB
P. T. Day, MACTC
P. Sobotta, NPT
M. L. Blazek, OOE
R. Jim, YN
TPA Administrative Record, FHI
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CONSTRUCTION	 UCOMPLETION DOCUMENT

RL Proje ct Title:

Spent Nuclear Fuel — K West Cask Transport Facility Modifications	 (CTFM) Subproject
HQ Preyed No.: RL P roJo ct No,: FDR Assigned Performer (e,q., Major Subcontractor):

AS/A6 IFluor Daniel Hanford, Inc.

® Total Formal Constru ct ion Proje ct

* Partlal Formal Constru ction Proje ct (e.g., system)
Minor ConStrUCtlon Activity (Note: This form Ls optlonal for Minor Constru ction Activity)

Section la -Completion of Construction and Construction Acceptance Testing
(Signature In Secllon la documents Comptel:on of Physical Con trudlon.)

Des nbe the Formal Canstwc^cn P raha, Par'.lal Project (e.g., sy stem), of Mino r Constrvdlon Activity being do cumented as physkal c,rtxirudion eampbta:

The work for this project includes the demobdowmodification&Tabrication/installaflons and successful construction accepCwez testing
for the work	 z_— ,	 to suppo rt cask loadout acthi tics in 105 KW. The major systems include the 32 ton Qanc, the MCO loading
Sysveq and the risk loadout system as daa(led in Attachrazut 1.

No Exception List 	 ® Exception List Attached

FDH Assigned Performer Signature (e.q., Major Submntrador)	 Date Przeptance I	 n (A!)' Signature Date

W	 2 /?_ /
/	

--. 1	 –
DOE-RL S a	 (Only Required for Total 4mal Conshvcffan Project)	 Date

2	 "o
Section Ib - Completion of Exceptions
(Slgnatures In Secton lb document that excepticm Identlfled In Seetlon la have been completed and/or funds have been is	 l	 d to comple te re maining
color exceptlons and ramalnlnq I rojed rmandal obiigatons.)

Al exceptions resolved 	 0 Funds accrued for remaining exceptlons Qist attached)

FDH AssVgnod Performer Signa iu re (e.g., Major Subcontractor) 	 Date A=captance Inspedlon (AI)' Signatu re 	Data

DO@-RL Signature (Only Required for Total Formal Construdien Proje ct)	 Data

Section Ile - Completion of Oporatlonal Testing and Approval of Test Results
(Signatures In Section Ila document Englneering approval of Operatbrul Ted resul ts , and Operations acceptance of the oompleted 6ya^mrprojed)

No Exceptjon List (Section Ilb NOT required) 	 q Exception List Alta ched

FDH A r4gned Performer (e.g., MSC) - Enginaedng Signature 	 Date Aocaptanoe Inspedbn (AI)' Signab ra 	 Date

FOH Ate. Gned Performer (e.g.. MSC) - Operations Signature	 Date DOE -RL S lIaanature 	Dale
(Only RoquTred fur Total Formal Cons truction Pre )ed)

Section Ilb - Completion of Exceptions
(Signatures In Secton lib documerl that exceptfans Iden tified In Se ct ion ((a have been emmp(eted,)

FDH A=Igned Performer Signature (e.g., Major Subm Mrador)	 Date Amapta nce Inspedlan (At)' Sgnature	 Date

DOE-RL Slgnaraa (On ly Require d for To41 Formal Cortslructlon Proje ct)	 Date

= Al signature requi red for formal mr mdrucaon proje ct s (Total and Partial), op tional for m inor eonstrudlon actNhy.	 A80M-85S (03,Ss)



Attacbment 1	 ORIGINAL
CCD1 - CTFM WORK COMPLETED

Rad Surveys and Decontamination (1K-96-862)
Piping Modifications /Derno (1K-96-886)
South Loadout Pit Floor Topography (1K-97-565)
South Loadout Pit Sludge Pumping Equipment Install (IK-97-610)
Mezzanin e/Walkway Removal and Mods (1K-96-1284)'
Elect ri cal and Instrument Conduit Reroutes (1K-96-2025)
Tech view Pit Sludge Isolation Screen Fabrication and Installation (1K-97-785)
32 Ton Crane Procurement, Fabrication, Installation (1K-97-00005)
Immersion Pail Support Structure Installation (1K-97-1073)
Tool Dolly Mods and Load Test for Transfer Channel Demo (1K-97-2206 and 2207, 1889)
Transfer Channel Equipment Demo/Removal (IK-97-1489)
Corridor 7 Door and Window Installation (1K-97-3135)
Windbreak Procurement, Fabrication, Installation (1K-98-2034)
Shuttle and Cart Installation (1K-97-3553)
Shuttle Support/Impact Lim ter Fabrication and Installation (1K-97-3553)
Bridge Gantry Support Structure Procurement, Fabrication, Installation (1K-97-3553)
Bridge Gantry Installation (1K-97-3553)
Grapple Installation (1K-97-3553)
Mechanical, Electrical, and Instrumentation Final Connections (1K-97-3553)
Grating and handrail fabrication, Installation (1K-97-3553)
Pail Reservoir Fabrication (1K-97-3553)
Compressed Air System fabrication, installation (IK-97-3553)
Demonized Water Supply installation (1K-97-3553)
Demineralized Water Supply installation (1K-97-3553)
CLS Rough Alignment with Shuttle and Immersion Pail (1K-97-3553)
Laydown Area / Tool Racks fabrication
Operator Platform fabrication
Immersion Pail Modifications (includes crushable pad)
CLS Construction Acceptance Test (IK-97-3553)
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List of Exceptions (Attachment to CCD)
RL PROJECT NO.

A.5/A.6

PROJECT TITLE

CTFM
PAGE

Page 1 of 1

ITEM
DESCRIPTION OF EXCEPTION

FORECAST

COMPLETE
DATE

RES

ORG
ACTION TAKEN

ITEM ACCEPTED/RESOLVED

NAME
(PRINT)

ORG
SIGNED
INITIALS

DATE 

1 Touch-up IXM curbed area floor paint

2 Touch-up structure palnt (MLS and column)

3 Electrical outlet relocation (mezzanine
column)

4 Complete PAT testing

5 Permanent camera (3) installation

6 Install Immersion pail

7 CLS final alignment

8 Install operator platform

9 Install helium purge system

10 AI to complete As-build verification

11 FDNW OC to complete CWP verification
walkdown

12 Housekeeping

13 Closure of JCS work packages

14 FFS to complete CWP packages

15 Complete redline of panel schedules

16 Close open NCRs

17 Complete labeling

18 Installation of tool racks'(3)

19 Complete project dwg. as-builts

20 Complete NEC inspections

21 Verify grout breaks

22 Complete grating installation

23 Complete pail reservoir installation

24 Complete CAT testing a q-QJ \\ ^^^ a_
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